

Final Service Review/SOI Review Schedule, 2001-05
March 2003 Update

SCHEDULED START	STUDY	STATUS
Oct. 2001	CITY OF AMERICAN CANYON: COMPREHENSIVE STUDY	Ongoing. (The start date of this study was postponed several months due to discussions with the Governor's Office of Planning and Research about service review requirements.) Staff has issued preliminary recommendations and is preparing a final report. Service review component is anticipated to begin hearings in April 2003. Final hearings on the SOI are anticipated for June 2003.
Oct. 2001	UPVALLEY SANITATION/SEWER STUDY	Rescheduled to start April 2003. The start date of this study was postponed due to discussions with the Governor's Office of Planning and Research about service review requirements.
Oct. 2001	LIGHTING AND LANDSCAPING STUDY	Rescheduled to start April 2003. The start date of this study was postponed due to discussions with the Governor's Office of Planning and Research about service review requirements.
Nov. 2001	NAPA CO. MOSQUITO ABATEMENT DISTRICT STUDY	Rescheduled to start April 2003. The start date of this study was postponed due to discussions with the Governor's Office of Planning and Research about service review requirements. Staff also has been reviewing a service review issued by Sacramento LAFCO for the Sacramento-Yolo Mosquito & Vector Control District.
Jan. 2002	COMPREHENSIVE WATER SERVICE STUDY	Ongoing. Anticipated release date of a preliminary report is April 2003.
May 2002	CONSERVATION DISTRICTS STUDY	Ongoing. Currently this study is a component of the Comprehensive Water Service Study.

SCHEDULED START	STUDY	STATUS
June 2002	RESORT IMPROVEMENT STUDY	Ongoing. Currently this study is a component of the Comprehensive Water Service Study.
Aug. 2002	CIRCLE OAKS COUNTY WATER DISTRICT STUDY	Ongoing. Currently this study is a component of the Comprehensive Water Service Study.
Oct. 2002	SPANISH FLAT WATER DISTRICT STUDY	Ongoing. Currently this study is a component of the Comprehensive Water Service Study.
Jan. 2003	CONGRESS VALLEY WATER DISTRICT STUDY	Ongoing. Currently this study is a component of the Comprehensive Water Service Study.
Jan. 2003	LOS CARNEROS WATER DISTRICT STUDY	Ongoing. Currently this study is a component of the Comprehensive Water Service Study.
Mar. 2003	NAPA RIVER RECLAMATION DISTRICT #2109 STUDY	Study will commence March 2003.
Apr. 2003	CITY OF NAPA: COMPREHENSIVE STUDY	Study will commence April 2003.
Sept. 2003	FLOOD CONTROL/STORM DRAINAGE STUDY	Study will commence September 2003. Elements of this study will be drawn from the Comprehensive Water Study.
Jan. 2004	SOUTH COUNTY FIRE STUDY	Study will commence January 2004.
Jan. 2004	UPVALLEY FIRE STUDY	Study will commence January 2004.
Nov. 2004	NAPA AND SURROUNDING AREAS SANITATION/SEWER STUDY	Study will commence November 2004.
Feb. 2005	CITY OF CALISTOGA: COMPREHENSIVE STUDY	Study will commence February 2005.
Mar. 2005	CITY OF ST. HELENA: COMPREHENSIVE STUDY	Study will commence March 2005
Apr. 2005	TOWN OF YOUNTVILLE: COMPREHENSIVE STUDY	Study will commence April 2005.
Sept. 2005	CEMETERY DISTRICTS STUDY	Study will commence September 2005.

Bold face studies are anticipated to require significant staff resources and time.